U.S. EPA Brownfield Quarterly Progress Report
Reporting Period: January 2009 — M arch 2009

Assistance ID No.: BFOOE40001-0
Project Name: Globe Brownfield Cleanup Grant Fund - City of Detroit
Grantee Name: City of Detroit

1.

1.0

The Globe Building site is located at 1801-1803 Atwater Street within the city of Detroit,
Michigan and is generally bounded by Atwater Street to the south, Guion Street to the
north, St. Aubin Street to the east, and Orleans Street to the west. The Globe Building
was a former automotive manufacturing and foundry facility from 1884 to 1950 and a
warehouse from 1950 to 1991. The site became contaminated from historical automotive
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activities and railroad operations.

The USEPA’s cleanup grant will be used to clean up the soil contamination, thereby
creating a clean site for residential/commercial redevel opment. The proposed remediation
includes excavation, removal, and disposal of contaminated soil, and post verification

sampling prior to backfilling.

1.2 M odifications

No modifications.

1.3  Statusof Activities During Reporting Period

During this report period, the following project activities were performed:

?7?

?7?

7?
”

Conducted field cleanup activity, completed contaminated soil excavation, and
completed approximately 80 percent of contaminated soil removal;

? Conducted soil cleanup verification sampling, and completed soil sample
analysis
Completed approximately 80 percent of backfilling;

? Filed a natification to Michigan Department of Environmental Quality (MDEQ)

for removal of asbestos on an ail pipeine and Removed and disposed of an ail
pipeine and

Removed a portion of an abandoned buried railroad from within impacted
material.

1.4  Activitiesplanned for next quarter:



The next report period, the following activities will be performed:
?? Continue field activity to remove the contaminated soil stockpile from the site;
?? Continue backfill and site restoration activity; complete the placement of 10-
inches of demarcation layer acrossthe Site;

?? Prepare adraft final soil remediation report; and
?? Update datain the USEPA ACRES system.

1.5 ProblemsEncountered/Assistance Needed
During the soil excavation, the railroad ties embedded in concrete were unexpectedly
found at north sde of the building. Additionally, the presence of asbestos material on the
underground oil pipdine was encountered at the east of the building. A 10-day notice was
filed with MDEQ in order to remove the asbestos material. No assistance is needed. The
remediation project is on schedule.

1.6 DéliverablessWork Products

Field activities and budget updates for the project was by NTH Consultants. No other
ddiverables were drafted during this quarter.

2.0 Challenges/Success:
2.1  Challenges.
None.
2.2  Successs.

The environmental contractor continues to conducted site remediation activities. The
project is on schedule.

3.0 Budget:
3.1  Summary of Expenditures:

A total of $116,123.49 was expended and paid to an environmental contractor during this
report period.

3.2  Explanation of Cost Overruns:
There were no cost overruns during this report period.
3.3 Changesof Key Personnéd:

None.



